
REVIEW PLAN 
 

MARSH LAKE AQUATIC ECOSYSTEM RESTORATION   
FEASIBILITY STUDY 

 
 
1. General.  This review plan was developed in accordance with EC 1105-2-408, “Peer Review 
of Decision Documents,” dated 31 May 2005.  The EC establishes procedures to ensure the 
quality and credibility of Corps decision documents.  It applies to all feasibility studies and 
reports and any other reports that lead to decision documents that require authorization by 
Congress.   
 
2. Project Description.   

 
a.  The Marsh Lake Aquatic Ecosystem Restoration Feasibility Study began on May 2, 

2007 with the execution of a Feasibility Cost Sharing Agreement between the St. Paul District 
US Army Corps of Engineers and the Minnesota Department of Natural Resources (DNR).  The 
DNR will provide 50% of all study costs through non-federal cash and in-kind contributions.  
The Corps of Engineers funds the remaining 50% of study costs.   The study is currently 
estimated to cost $900,000.00.  The study was recommended in the December 2004 Minnesota 
River Reconnaissance study (approved January 13, 2005) and is authorized by a May 10, 1962 
resolution of the House Committee on Public Works.       

 
b.  The Marsh Lake study will evaluate a variety of measures to restore the ecosystem in 

Marsh Lake, an impoundment on the Minnesota River near Appleton, Minnesota.  Federal 
(Corps of Engineers) interest in Marsh Lake is based on the potential benefits of aquatic 
ecosystem restoration and the fact that the existing Marsh Lake Dam is owned and operated by 
the Corps of Engineers as part of the Lac qui Parle Flood Control Project. 
 

c.  The planning objectives are to restore aquatic and riparian habitat in Marsh Lake and 
restore connectivity between Lac qui Parle and the Pomme de Terre River.  Marsh Lake is a 
shallow 5,000 acre reservoir with an average depth of approximately 3 feet.  The Marsh Lake 
Dam, built by the Works Progress Administration in 1938, has a fixed crest elevation.  The dam 
increased lake-like fish and wildlife habitat and created new colonial waterbird habitat, but it 
also disrupted natural flood plain functions and processes and blocked fish movement.  The lack 
of natural flooding and drying cycles combined with increased sedimentation in the reservoir 
have caused a decline in plant diversity, water quality and associated fish and wildlife benefits 
over the years since the dam was built.  

 
d.  The study will evaluate a wide range of measures, including but not limited to those 

described in the “Agreement in Principle” signed by DNR Senior Managers in June 2003.  The 
major features include modifying the Marsh Lake Dam to allow for periodic drawdowns, fish 
passage and more natural variation in water surface; returning the Pomme de Terre River to its 
pre-dam alignment; and developing a management plan to define how the new features would be 
used.  The study will also investigate policy issues and cost sharing requirements for 
implementation, considering the current Federal ownership of the dam and implications for 
future operation and maintenance responsibilities.  The study team recognizes that many of the 
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problems in Marsh Lake are symptoms of larger watershed issues.  However, the team has 
chosen to limit the scope of this study to actions within the Lac qui Parle Wildlife Management 
Area.  The study team believes that modifications in the vicinity of the dam and Marsh Lake are 
critical to restoring more natural habitat conditions.  Opportunities to further enhance Marsh 
Lake habitat using actions in the greater watershed will be explored outside of this study. 
 
3. Product Delivery Team (PDT). The St. Paul District, Corps of Engineers and the Minnesota 
Department of Natural Resources are jointly conducting this study.  The Corps’ project manager, 
Mr. Craig Evans, is the primary point of contact for the PDT.  Contact Mr. Evans by telephone at 
(651) 290-5594 or by e-mail at:  craig.o.evans@usace.army.mil. 
 
4.  Review and Quality Control.   
 
 a.  Independent Technical Review (ITR) is the primary method of quality control.  ITR is 
a critical examination by a qualified person or team that was not involved in the day-to-day 
technical work that supports the decision document.  ITR is intended to confirm that such work 
was accomplished in accordance with clearly established professional principles, practices, 
codes, and criteria, and that recommendations are in compliance with laws and policy.  
 

b.  ITR will be ongoing throughout product development, rather than a cumulative review 
performed at the end of the investigation.  The ITR will be performed by the Corps of Engineers, 
Rock Island District in coordination with the Ecosystem Restoration Planning Center of 
Expertise.  The ITR team also includes one person from Lakes and Rivers Division.  The 
expertise and technical backgrounds of the ITR team members qualify them to provide a 
comprehensive technical review of the product.  The ITR team members are identified in the 
following table: 
 

Name
First Last Discipline Phone Number Office Symbol Org Code 
Dorie Bollman Recreation planning 309-794-5590 CEMVR-PM-A B5H4500 
Martha Cole Real Estate 309-794-5277 CEMVR-RE-P B5N0200 
Ron Deiss Cultural resources 309-794-5185 CEMVR-PM-A B5H4500 
Dan Fetes Economics 309-794-5569 CEMVR-PM-A B5L1450 
Tim Higgs Environmental engineering/NEPA 615-736-7863 CELRN-PM-P H3H4D00 
Terri Kirkeeng Cost/value engineering 309-794-5425 CEMVR-EC-DE B5L1440 
Camie Knollenberg Plan formulation/team lead 309-794-5487 CEMVR-PM-F B5H4600 
Randy Kraciun Environmental/NEPA 309-794-5174 CEMVR-PM-A B5H4500 
Dave Martin Hydrology and hydraulics/water control 309-794-5631 CEMVR-EC-HH B5L1210 
Anne Werner Structural engineer 309-794-5603 CEMVR-EC-DS B5L1430 
Sibte Zaidi Geotechnical 309-794-5238 CEMVR-EC-G B5L1300 
TBD Mechanical engineering 309-794-#### CEMVR-EC-DG B5L14
TBD Electrical engineering 309-794-#### CEMVR-EC-DG B5L14
TBD Project operations CEMVR-OD B5R0#

20 
20 
## 

 
 
 c.  ITR comments and responses will be recorded in the online DRChecks system 
(www.projnet.org). Documentation of the independent technical review will be included with the 
submission of the reports to Mississippi Valley Division and HQUSACE.  All comments 
resulting from the independent technical review will be resolved prior to forwarding the 
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feasibility study to higher authority and local interests.   The report will be accompanied by a 
certification, indicating that the independent technical review process has been completed and 
that all technical issues have been resolved.   
 

d.  Value Engineering Plan.  Value Engineering (VE) evaluations provide another method 
for ensuring quality.  The goal of VE on this project is to ensure that a full array of alternatives is 
considered in order to maximize cost effectiveness.  A VE study will be conducted during the 
plan formulation before the final array of alternatives has been defined.  The VE study objectives 
will be to build upon the design team’s preliminary plan formulation efforts, clarify the 
functional requirements of project features, and recommend additional conceptual alternatives to 
meet those requirements.  The same team that performs ITR will conduct the VE study with 
additional technical representatives from the Sponsor.  Sponsor participation will be an item of 
in-kind services.   
 

e.  Quality control will also be monitored via internal/District functional element reviews, 
Local Sponsor reviews, and Higher Authority/vertical team conferences and reviews.    
 
 f.  The Sponsor will be responsible for quality control over deliverables provided as in-
kind contributions.  The Corps will verify that such contributions meet negotiated requirements 
and standards before granting cost-sharing credit for those contributions.  
 
 g.  Peer Review Plan.  This feasibility study will not be subject to External Peer Review.  
The study is not anticipated to generate influential scientific information that would be either 
controversial or of sufficient risk and magnitude as to require External Peer Review as described 
in Engineering Circular 1105-2-408.  The draft feasibility report and environmental assessment 
will be distributed for public review as part of the normal NEPA review process.  The review 
will be scheduled after the Alternative Formulation Briefing and before submitting the report to 
the Civil Works Review Board in accordance with the study schedule defined in the Project 
Management Plan. 
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5. Schedule.  The schedule for study tasks related to review and public input are shown in the 
following table: 
 

ID Task Name Duration Start Date Finish Date
1 Start Project (Sign FCSA) 0 days 2-May-07 2-May-07
5 Public NEPA Scoping Meeting 1 day 4-Jun-07 4-Jun-07
11 ITR Review & VE Study 4 wks 18-Sep-07 15-Oct-07
12 Feasibility Scoping Meeting 4 wks 16-Oct-07 12-Nov-07
20 ITR Review 4 wks 20-Feb-08 18-Mar-08
22 Alt. Formulation Briefing 4 wks 2-Apr-08 29-Apr-08
25 HQ/MVD/public review 6 wks 9-Jul-08 19-Aug-08
26 Public meeting (local) 1 day 30-Jul-08 30-Jul-08
28 Division Engineer transmit to HQ 0 days 16-Sep-08 16-Sep-08
29 HQUSACE policy review 4 wks 17-Sep-08 14-Oct-08
30 CWRB briefing 1 day 15-Oct-08 15-Oct-08
31 Write Draft Chief's report 1 wk 16-Oct-08 22-Oct-08
32 Agency and Public Review 6 wks 23-Oct-08 3-Dec-08

 
 
6.  Point of Contact.   For more information about this study, please contact the project 
manager: 
 

Craig O. Evans, PM-A 
St. Paul District, US Army Corps of Engineers 
190 East 5th Street, Suite 401 
St. Paul, MN  55101-1638 
 
Telephone:  (651) 290-5594 
e-mail:  craig.o.evans@usace.army.mil
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